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From: Williams, Jonathan

To: McDonnell, Kimberlee

Subject: FW: FMC 1st Quarter Report

Date: Saturday, November 01, 2014 5:44:08 PM
Attachments: SB CA Compliance Letter 7-18-14.pdf

Final FMC 1st QTR 2014.doc

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Tuesday, July 22, 2014 3:52 PM
To: Sheldrake, Beth

Cc: Jennings, Jannine

Subject: FW: FMC 1st Quarter Report

I'll e-mail Kelly back about me not being the Project Officer during the January-March 2014 period of
performance.

When you have time, | would like to discuss some information in the report with you before possibly
calling Kelly with questions.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]
Sent: Tuesday, July 22, 2014 3:25 PM

To: Williams, Jonathan; Tsing-Choy, Kathy

Cc: Virginia Monsisco; Shannell L. Bernal
Subject: FMC 1st Quarter Report

Jonathan, please find attached the 1% Quarter Report for the FMC Operable Unit Cooperative
Agreement. According to the attached document from Jannine, we were late with the Simplot and
Off-Site reports. Both the Simplot and FMC Cooperative Agreements were signed on March 19,



mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=EB63580F70DD4D598779BB89417DEECC-WILLIAMS, JONATHAN

mailto:McDonnell.Kimberlee@epa.gov

mailto:williams.jonathan@epa.gov

mailto:kwright@sbtribes.com



<€D ST,
S UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

2 D REGION 10

Sy f 1200 Sixth Avenue, Suite 900

2 N Seattle, WA 98101-3140 OFFICE OF
% S ENVIRONMENTAL

«\
4r,\4L Pno“c' CLEANUP

JUL 18 2014
ECL- 113

Mr. Kelly C. Wright

Environmental Waste Management Program Manager
Shoshone Bannock Tribes

P.O. Box 306, Pima Drive

Fort Hall, Idaho 83203

Re:  Compliance with Terms and Conditions of Cooperative Agreements V00J82901 and V00J82701;
Eastern Michaud Flats Superfund Site Support — Simplot Operable Unit and Off-Plant Operable
Unit

Dear Mr. Wright:

On March 19, 2014 the US Environmental Protection Agency awarded a Cooperative Agreement in the
amount of $20,552 to the Shoshone Bannock Tribes (Tribes), Environmental Waste Management
Program, for activities in support of CERCLA Remedial Actions at the Simplot Operable Unit (OU) of
the Eastern Michaud Flats (EMF) Superfund Site. On February 7, 2014 the EPA awarded a Cooperative
Agreement in the amount of $7,949 to the Tribes’ Environmental Waste Management Program, for
activities in support of CERCLA Remedial Actions at the Off-Plant OU of the EMF Superfund Site. Per

e Tribes’ request, pre-award funds were authorized and a project period of January 1, 2014 to
December 31, 2014 was established for both agreements. Work under the agreements is to be completed
in accordance with the approved work plan and the Terms and Conditions included in the Cooperative
Agreement.

Task 4 of the Work Plan for both agreements stipulates that quarterly reports will be submitted no later
than 30 days after the end of each of the respective quarters. The Programmatic Conditions of the
Agreement specify that the quarters end the last day of March, June, September and December. A
quarterly report addressing activities under both agreements should have been submitted no later than
April 30, 2014. No such reports have been received. Required contents of the report are identified in the
Work Plan and in the Programmatic Conditions of the Agreement. Such reports are required even if no
activity occurred under the Agreement.

The Agreement also requires timely submission of reimbursement requests for all expenditures incurred

der the Agreement. In the past, these reqr s have been submitted on a monthly basis. To date, only
one request appears to have been submitted. The request, submitted under the Simplot Agreement, was
recorded on March 20, 2014 for the amount of $1,181.50.

The ove actions are inconsistent with the terms and conditions specified in the Cooperative
Agreement. The EPA requests immediate submittal of the required first quarter reports. In addition, the
Tribes should take action appropriate to ensure reimbursement requests are submitted in a timely
manner. Separate reports covering work performed during the second quarter should be submitted by
















			QUARTERLY PERFORMANCE REPORT


1ST QUARTER





			Tribe’s Name


			Shoshone-Bannock Tribes





			Tribal Environmental Contact Name


			Kelly Wright, Environmental Waste Management Program Manager





			Tribe’s Phone Number


			(208) 236-1049





			Grant Name


			Shoshone Bannock Tribes Eastern Michaud Flats Superfund Cooperative Agreement





			Grant Number and Project Period


			V-00J82801-0





			Reporting Quarter/Dates


			January 1, 2014 through March 31, 2014





			EPA’s Project Officer Name and Address


			Jon Williams


1200 Sixth Avenue, Suite 900, ECL -111


Seattle, WA 98101





			ENVIRONMENTAL WASTE MANAGEMENT PROGRAM


Kelly Wright, Program Manager





			List Objective/Task from your Scope of Work, including targeted Completion Date


			Describe what activities were undertaken this quarter to accomplish this Task  (including status, summary,  accomplishments & if the task is on schedule)


			If you had problems, what corrective actions 


Did you take to resolve them?


			How much additional time and money are needed to complete this task?  If a new target completion date is proposed, please list.





			Task 1: Remedial Design, Remedial Action and Other Documents





			Sub-Task  I. Remedial Action


			For the 1st quarter, we received the following documents:


· Engineering Design Submittal



· Draft Remedial Design Report



· Design Drawings



· Calculations



· Specifications



· Construction Quality Assurance Plan



· Site-Wide Stormwater Management Design Plan



· Soil Remedial Action Supporting Documents



· Emergency Response Plan



· Transportation & Off-Site Disposal Plan



· Performance Standards Verification Plan



· Operations, Monitoring & Maintenance Plan






			None


			None





			Sub-Task II. Construction QA/QC 


			Submitted March 2014


			None


			None





			Sub-Task III.  Emergency Response 


			Submitted March 2014


			None


			None





			Sub-Task-IV.  Remedial Design QAPP & SAP


			Submitted March 2014


			None


			None





			Sub-Task-V. Operation & Maintenance  


			Submitted March 2014


			None


			None





			Sub-Task VI. Performance Standard Verification


			Submitted March 2014


			None


			None





			Sub-Task VII. Performance Testing


			Submitted March 2014


			None


			None





			Task 2: Public Involvement





			Sub-Task I. Regular Quarterly District Meetings (5 Districts)


			District lodges updating varies depending upon the activities going on at


			None


			None





			Sub-Task II. Monthly communication with Policy Makers


			Routine meetings with the Land Use Policy Commissioners and the Fort Hall Business Council generally monthly and on several occasions twice a month.  Kept to date on the ongoing activities at FMC.


			None


			None





			Task 3: UAO - All Ponds





			Sub-Task I. Gas Extraction 


			February, FMC notified EPA that Pond 18A was generating increased levels of phosphine.


			February gas extraction rate was increased to 2 pounds/day. 


			None





			Sub-Task II. Long term monitoring 


			FMC continues to neglect notification of the responsible agencies especially with increased releases of phosphine to the environment.  Elevated concentrations of phosphine have historically occurred during the winter months which were the case again this year.


			Tribes are concerned with the fact that continuous monitoring does not adequately address 24 hours a day and seven days a week.


			





			Sub-Task III. Other Events As Defined


			Elevated concentrations of phosphine was detected at Pond 18A.


			None


			None





			Task 4: Monitoring Oversight:  





			Onsite during all remedial activities including but not limited to: reviewing, completing independent monitoring, and oversight.  


			Tribes need to stress the importance of collecting all necessary analytical data as these investigations or treatment studies are being implemented.  Both Principle Responsible Parties are doing groundwater extraction & treatment.  Tribes are concerned that additional chemicals of concern will be drawn into other locations or new chemicals brought to life. 



Tribes have been in and around the FMC site during 1st quarter. 


			During the development of this work plan, both EPA and Tribes agreed that FMC would be requested to analyze these samples for additional analyses.  If they don’t agree to perform them, the Tribes will be requesting at least $26,000 per quarter for groundwater analyses.


			None





			Task 5:  Project Management





			Sub-Task I. Monthly Drawdowns


			Monthly drawdowns will start occurring on a monthly basis. These were being charged to another internal resource and working on getting these correctly charged.


			None


			None





			Sub-Task II. Quarterly Reporting


			1st Quarter was late. Oversight by the Program based on the award being made March 19, 2014.


			None


			None








			ENVIRONMENTAL WASTE MANAGEMENT PROGRAM



Kelly Wright, Program Manager 


Comparison of Amount Budgeted vs. Amount Spent


Please describe how much you budgeted versus how much money you actually need to complete activities





			Total Grant Amount Awarded:



See Total Budget Period Cost block on Grant Award Agreement for this figure




			$68,114


			Amount Spent:



How much money have you actually spent?


			$6,465





			Funds Necessary to Complete this Project: 



How much money will it cost to complete this project?


			$61, 649


			Unexpended Funds Remaining in the Grant:



How much money remains in your grant? 


			$61, 649





			Funds Requested from EPA to Date:


Cumulative; what is the total amount requested from EPA?


			$0


			Amount & Date of Last Request for Reimbursement/Advance Payment?


			$0








			Additional Information & Comments





			








Finance Department and the EWMP are trying to resolve the charges for labor hours used to complete tasks during January through March.  Award was provided March 19, 2014 at which EPA agreed to cover charges occurred during the 1st Quarter of the calendar year 2014.  Hopefully, these charges will become more in line by the 3rd Quarter Report.  1st Quarter Report is being transmitted late as noted by the date on this page.


ATTACHMENT #1



DETAILED DOCUMENTS RECEIVED, REVIEWED AND/OR COMMENTS



(This list may not be all inclusive but tries to summarize activities that occurred during this quarter.) 



FMC OPERABLE UNIT DOCUMENTS


1. RD/RA Monthly Report #8



2. RD/RA Monthly Report #9


3. RD/RA Monthly Report #10



4. RCRA Pond Weekly Report #178


5. RCRA Pond Weekly Report #179



6. RCRA Pond Weekly Report #180



7. RCRA Pond Weekly Report #181



8. RCRA Pond Weekly Report #182



9. RCRA Pond Weekly Report #183



10. RCRA Pond Weekly Report #184



11. RCRA Pond Weekly Report #185



12. RCRA Pond Weekly Report #186



13. RCRA Pond Weekly Report #187



14. RCRA Pond Weekly Report #188



15. RCRA Pond Weekly Report #189



16. Extraction Zone Study Work Plan



17. Data Gap Report


18. FMC Response to Comments for Data Gap Report



19.  RCRA Groundwater Report – Additional copies sent to Susan Hanson


FMC OPERABLE UNIT CONFERENCE CALLS



1. January Monthly Call-in With and Without FMC



2. February Monthly Call-in With and Without FMC


3. March Monthly Call-in With and Without FMC


Detailed Budget Information



			Description


			Date


			FMC


			Cost





			Contractor


			Jan-14


			 $  3,183.75 


			 $  3,183.75 





			 


			Feb-14


			 


			 





			 


			March-14


			 $  3,281.25 


			 $  3,281.25 





			Employee(s)


			Jan-14


			


			





			 


			Feb-14


			


			





			 


			March-14


			


			





			Fringe


			Jan-14


			


			





			 


			Feb-14


			


			





			 


			March-14


			


			





			Indirect


			Jan-14


			


			





			 


			Feb-14


			


			





			 


			March-14


			


			





			1st Quarter Total


			Jan – March 2014


			 $6,465 


			 $6,465 





			Total to Date


			Jan – March 2014


			 $6,465 


			 $6,465 








Shoshone-Bannock FY-2014 – 1st Quarter Report



 July 21, 2014
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2014 so the Program thought that the 15t Quarter could be included with the 2" Quarter Report.
You should be receiving the 2" Quarter Report shortly this week. We are just fine tuning the
information and lists as well as double checking our budget details which show that no resources
were spent or requested from EPA.






From: Williams, Jonathan

To: McDonnell, Kimberlee
Subject: FW: FMC 1st Quarter Report
Date: Saturday, November 01, 2014 5:47:04 PM

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Wednesday, July 23, 2014 12:33 PM

To: Kelly Wright; Tsing-Choy, Kathy

Cc: Virginia Monsisco; Shannell L. Bernal; Sheldrake, Beth; Rochlin, Kevin
Subject: RE: FMC 1st Quarter Report

Thanks. I've looked this over and may call with questions/comments after further review, and
consultation with Kevin when he returns to the office.

| was not the Project Officer during this period (January-February-March) of performance. Kevin
Rochlin served in that role until recently. The second quarter (April-May-June) report due July 30,
2014 should also list Kevin as the PO. Please list me as the PO on the third quarter (July-August-
September) report due October 30, 2014.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]
Sent: Tuesday, July 22, 2014 3:25 PM

To: Williams, Jonathan; Tsing-Choy, Kathy
Cc: Virginia Monsisco; Shannell L. Bernal
Subject: FMC 1st Quarter Report

Jonathan, please find attached the 1%t Quarter Report for the FMC Operable Unit Cooperative
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Agreement. According to the attached document from Jannine, we were late with the Simplot and
Off-Site reports. Both the Simplot and FMC Cooperative Agreements were signed on March 19,

2014 so the Program thought that the 15t Quarter could be included with the 2" Quarter Report.

You should be receiving the 2" Quarter Report shortly this week. We are just fine tuning the
information and lists as well as double checking our budget details which show that no resources
were spent or requested from EPA.






From: Williams, Jonathan

To: McDonnell, Kimberlee

Subject: FW: FMC OU RDRA Monthly Report #13 - June 2014

Date: Saturday, November 01, 2014 6:01:00 PM

Attachments: 2014-07-15 FMC Plant OU RDRA Order Monthly Report 13 - June 2014.pdf

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Rob Hartman [mailto:Rob.J.Hartman@mwhglobal.com]

Sent: Tuesday, July 15, 2014 1:46 PM

To: Williams, Jonathan

Cc: Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net;
Bruce.Olenick@deq.idaho.gov; Douglas.Tanner@degq.idaho.gov; Scott.Miller@deg.idaho.gov; Leslie
Plazio (Leslie.Plazio@fmc.com); Marguerite Carpenter; David Heineck; Mike Steiner; Marc Bowman
Subject: FMC OU RDRA Monthly Report #13 - June 2014

Jonathan:

Please find attached the FMC OU RDRA Monthly Report #13 for June 2014 as required
under Paragraph 55 of the FMC Plant OU RDRA Unilateral Administrative Order reporting
on the status of implementation of the Remedial Design / Remedial Action work. This
report covers the time period from June 1 to June 30, 2014.

Rob J. Hartman
MWH Americas, Inc.
(801) 617-3256
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@ mwH

Via email
July 15,2014

Jonathan Williams

Remedial Project Manager, Superfund Program
US EPA, Region 10

1200 Sixth Avenue

Seattle, WA 98101

RE: MONTHLY REPORT NO. 13 - JUNE 2014
FMC Operable Unit of the Eastern Michaud Flats Superfund Site
Unilateral Administrative Order for Remedial Design and Remedial Action
Docket No. CERCLA-10-2013-0116

Dear Mr. Williams,

This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial
Action (UAO), effective June 20, 2013. This report describes the time period between June 1,
2014 and June 30, 2014.

a) ACTIONS TAKEN DURING THE TIME PERIOD:

e Submitted deliverables (listed in item c below) and began preparation of deliverables
(listed in item d below) as required based on the effective date of the subject UAO.

e The bulk groundwater samples from the 72 hour aquifer (pump) test collected during
the Hydrogeologic Study were delivered to the treatability study laboratories pursuant to
the Bench-Scale Treatability Study Work Plan Groundwater Remedial Design for the FMC OU.
The samples were shipped to the Parson’s lab on June 19 and hand delivered to the FL
Smidth lab on July 1.

b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE
TIME PERIOD

e Pursuant to the Interim CERCL.A Groundwater Monitoring Plan, groundwater samples were
collected at the designated CERCLA groundwater wells during May 2014 as described in
the May 2014 UAO monthly report and laboratory results were received on May 30,
2014. Data validation was performed in June. The results/data from the 2014
CERCLA groundwater monitoring will be reported in the Interim CERCI.A 2074
Groundwater Monitoring Report to be submitted in April 2015.

o As specified in the Bench-Scale Treatability Study Work Plan Groundwater Remedial Design for
the FMC OU, the validated analytical laboratory results for the samples collected during
the bench-top treatability study will be reported to EPA in the Groundwater Remedy

2890 East Cottonwood Parkway Tel: 801 617-3200 Building a Better World
Suite 300 Fax: 801 617-4200
Salt Lake City, UT 84121







M. Jonathan Williams

Remedial Project Manager, Superfund Program
July 15, 2014

Page 2

Preliminary (30%) Design Submittal that is scheduled for submittal in December 2014
per the Groundwater RD/RA Preliminary Schedule (Rev. 6.1) submitted with this UAO
monthly report.

c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING
THE TIME PERIOD

Site-Wide Grading

e On June 2, 2014, submitted the revised Sos/ Remedial Action Engineering Design and
Supporting Documents pursuant to FMC’s response to comments to address EPA,
IDEQ and SBT comments received on the March 3, 2014 draft submittal, including:

O The Remedial Design Report (RDR);

0 Appendix A to the RDR - The Remedial Design drawings for the Site-wide
Grading Phase (100%) and for the Capping Phase (still at 30% design;

0 Appendix B to the RDR — Design calculations;

0 Appendix C to the RDR — Design specifications;

0 Appendix D to the RDR - Construction Quality Assurance/ Quality Control Plan;
0 Appendix E to the RDR - Stormwater Management Design Report;, and

0 Appendix F to the RDR — newly added to include the response to comments.

e On June 2, 2014, submitted the Draft Remedial Action Work Plan (RAWP) for Site-Wide
Grading Phase, including:

0 Appendix C of the RAWP - The Dust Control and Air Monitoring Plan,

0 Appendix H of the RAWP - The Performance Standards V erification Plan for RA-]
and Cleaning Stormwater Piping at RA-A; and

0 Appendix I of the RAWP - The Cap Delineation Data Gap Work Plan.
e Received EPA and IDEQ comments on the Soi/ Remedial Action Engineering Design,
Supporting Documents and Draft Remedial Action Work Plan (RAWP) for Site-Wide Grading
Phase. (submitted on June 2, 2014) dated and received on July 10, 2014.

Groundwater Design

e Received IDEQ comments on the Bench-Scale Treatability Study Work Plan Groundwater
Remsedial Design for the FMC OU dated May 23, 2014 on June 4, 2014. FMC replied via
email on June 4, 2014 that the IDEQ comments will be addressed during preparation of
the report on the bench treatability study results.







M. Jonathan Williams
Remedial Project Manager, Superfund Program
July 15, 2014

Page 3

Received Shoshone-Bannock Tribes comments on the Bench-Scale Treatability Study Work
Plan Groundwater Remedial Design for the FMC OU dated May 23, 2014 on June 6, 2014.
FMC replied via email on June 9, 2014 clarifying the rationale for the laboratory analyses
in the Work Plan in response to the SBT comments.

Cap Design

On June 12, 2014, submitted supplemental responses to EPA’s Review of Responses to
the Remedial Design (RD) Data Gap Report for the FMC OU dated January 2014 and revised
RD Data Gap Report for the FMC OU - highlighted revisions - dated March 2014 and
submitted to EPA on March 14, 2014.

d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS

Site-Wide Grading

Prepare and submit for EPA approval “un-highlighted” Final versions of the Site-Wide
Grading Phase Design, Plans, Specifications and Supporting Documents per EPA and
IDEQ acceptance of the responses and highlighted revisions in the June 2, 2014
revisions and provide a response to EPA’s four review of responses that require further
response. Submittal of final versions and responses targeted for July 18, 2014.

Prepare responses and appropriate revisions to the Remedial Action Work Plan (RAWP) for
Site-Wide Grading Phase, Dust Control and Air Monitoring Plan and Cap Delineation Data Gap

Work Plan per EPA and IDEQ comments dated and received on July 10, 2014.
Submittal of the revised RAWP including the Contractor-prepared plans is targeted for
July 18, 2014. Contractor plans and RAWP Appendix location are:

Appendix A Contractor’s Construction Plan and List of Permits
Appendix B Contractor’s Construction Quality Control Plan
Appendix D Stormwater Pollution Prevention Plan

Appendix E Materials Management Plan

Appendix F Water Management Plan

Appendix G Emissions Reduction Plan

O O 0O 0O o 0o o

Appendix ]  Contractor’s Health and Safety Plan

Distribute final Emergency Response Plan (ERP) to response agencies and schedule
meeting(s) targeted for July 28, 2014.

Pending EPA approval of the Site-Wide Grading Phase Design, Plans, Specifications
and Supporting Documents and RAWP for Site-Wide Grading Phase targeted for August
18, 2014, convene pre-construction inspection and meeting (target August 21, 2014) and
commence the site-wide grading phase of the soil remedial action (target August 22,
2014).







M. Jonathan Williams
Remedial Project Manager, Superfund Program
July 15, 2014

Page 4

Groundwater Design

Continue to perform the work detailed in the Bench-Scale Treatability Study Work Plan
Groundwater Remedial Design for the FMC OU.

Prepare and submit the Hydrogeologic Study Report with a target submittal by August 1,
2014.

Cap Design

Await EPA review/approval needed to finalize the Remedial Design (RD) Data Gap Report
Jor the FMC Operable Unit (OU) dated January 2014 based on FMC’s supplemental
responses to comments submitted for EPA review June 12, 2014.

Prepare and submit Gamma Cap Work Plan Addendum with target submittal by July 25,
2014.

Pending EPA approval of the Cap Delineation Data Gap Investigation Work Plan (Appendix
I of the RAWP), begin field implementation within 30 days.

e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY
AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND
EFFORTS TO MITIGATE

e There are currently no unresolved delays encountered or anticipated, actual and
anticipated modifications to the schedule are described in item f below.

f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED

a. Attached are the updated RD/RA Preliminary Schedules for soil and groundwater
remedies (Revision 6.1 to Tables 6-1 and 6-2 of the RDWP). Revision 6.1 includes
minor updates to reflect actual dates for submittals described in item c. above.

b. As described under item c) above, FMC submitted the Soz/ Remedial Action Engineering
Design, Supporting Documents and Draft Remedial Action Work Plan (RAWP) for Site-
Wide Grading Phase on June 2, 2014 and received EPA and IDEQ comments on that
submittal on July 10, 2014. The RD/RA Preliminary Schedule for the soil remedy
has been revised to reflect actual dates and current projected schedule as
summarized below (actuals are in bold font):







M. Jonathan Williams
Remedial Project Manager, Superfund Program

July 15, 2014
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C.

Work Plan for Site-Wide Grading phase

RD Deliverable / Work Element Date

Submit Soil Remedy - Design Package; Site-Wide Grading | March 3, 2014
and Stormwater Design and Plans submitted at the Pre-final

(90%) RD level

EPA Comments on RD Package and Site-Wide Grading and | May 2, 2014
Stormwater Design and Plans at the Pre-final (90%) RD level

Submit Final (100%) RD Package and Draft Remedial Action | June 2, 2014

EPA review of FMC response to comments on Site-Wide
Grading Phase Design, Plans, Specifications and Supporting
Documents, and

EPA Comments on Draft Remedial Action Work Plan for
Site-Wide Grading phase

July 10, 2014

Submit Final Site-Wide Grading Phase Design, Plans,
Specifications and Supporting Documents, and

Submit revised Remedial Action Work Plan for Site-Wide
Grading Phase with Contractor prepared plans

July 18, 2014

Distribute final ERP to response agencies and schedule
meeting(s)

July 28, 2014

EPA approval of Site-Wide Grading Phase Design, Plans,
Specifications and Supporting Documents and Final
Remedial Action Work Plan for Site-Wide Grading Phase

August 18, 2014

Pre-Construction Inspection and Meeting

August 21, 2014

Start of Site-Wide Grading Construction

August 22, 2014

As described in the second bullet under item c) above, in response to Agency
comments received on January 29, 2014 on the Gamma Cap Performance Evaluation
Report and input during the March 6 conference call FMC submitted the Framework
Sfor Additional Test Gamma Cap Evalnation and Performance 1 erification on March 14,
2014. After receiving EPA comments on the Framework for Additional Test Gamma
Cap Evaluation and Performance 1V erification (submitted on March 21, 2014), a
teleconference call was held on May 16, 2014 to discuss these comments. The
RD/RA Preliminary Schedule for the subsequent work plan and field
implementation of the additional gamma cap study and development of a final
gamma cap performance evaluation report has been revised to reflect a target for
submittal of the Gamma Cap Work Plan Addendum by July 25, 2014.








M. Jonathan Williams

Remedial Project Manager, Superfund Program
July 15, 2014
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If you have any questions concerning the monthly report, please feel free to call Marc Bowman
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700.

Sincerely,

et

Marc Bowman
Project Director
MWH Americas, Inc.

cc: (as required under the UAO and as directed by EPA)
Bruce Olenick, IDEQ
Doug Tanner, IDEQ
Scott Miller, IDEQ
Kelly Wright, Shoshone-Bannock Ttribes
Susan Hansen, Shoshone-Bannock Tribes

) et

Rob Hartman
RD Manager
MWH Americas, Inc.







Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1)

RD Deliverable/Work Element Schedule per UAO Baseline ! Planned| Revised Plan Actual
Remedial Design Work Plan
Submit Remedial Design Work Plan (RDWP) W/in 45 days EPA approval SC 8/12/2013
EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013
Submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013
EPA Approval RDWP NS 10/14/2013 12/19/2013
I
||Performance Testing (PT) Work Plans - Soil Remedy
RD Data Gap (DG) Acquisition Work Plan W/in 60 days EPA approval SC 7/15/2013
Gamma Cap (GC) Performance Evaluation Work Plan W/in 60 days EPA approval SC 7/15/2013
EPA approval of GC WP NS 8/16/2013 9/5/2013
[EPA approval of DG WP NS 8/16/2013 10/22/2013

||Execute PTs to Support Soil Remedial Design

PT Field Work

Per DG/GC Work Plans

8/26 to 9/27/2013

9/11 to 11/13/2013

Submit GC / DG PT Reports Per DG/GC Work Plans 10/25/2013 11/25/2013 / 1/28/14
EPA Comments on GC / DG PT Reports NS 11/22/2013 1/29, 2/20, 5/29/14
Submit Final DG PT Report 14 days or as specified by EPA 11/29/2013 3/14 and 6/12/14

EPA approval DG PT Report NS 12/16/2014 6/30/2014

Additional Gamma Cap Study (AGCS)?

Submit Framework for AGCS NS NA 3/21/2014
EPA comments on Framework for AGCS NS NA 5/8/2014
Submit Gamma Cap Work Plan Addendum (GCWPA) NS NA 7/25/2014

EPA comments on GCWPA NS NA 8/25/2014

Submit revised GCWPA 14 days or as specified by EPA NA 9/1/2014

EPA approval GCWPA NS NA 9/15/2014

GCWPA Field Work NS NA 9/16 to 10/5/14

Submit revised GC / GCWPA Report Per AGCS Work Plan NA 10/30/2014

EPA Comments on GC / GCWPA Report NS NA 11/28/2014

Submit Final GC / GCWPA Report 14 days or as specified by EPA NA 12/12/2014

EPA approval GC / GCWPA Report NS NA 12/19/2014

Remedial Design - Site-Wide (SW) Grading and Stormwater Management System (SMS

and Stormwater Pi

pe (SWP) and RA-J Elements °

Submit Soil Remedy - 90% Design Package for SW

45 days after EPA approval of

1/27/12014

Grading and SMS and SWP / RA-J GCI/DG PT reports (Original 30% Soil) 3/3/2014

EPA Comments on 90% Design Package for SW

Grading and SMS and SWP / RA-J NS 3/6/2014 5122014

Submit Final Design Package and Draft RAWP for SW 21 days after receipt of EPA

Grading and SMS and SWP / RA-J comments on Pre-final RD 6/26/2014 6/2/2014

EPA review of FMC response to comments on Design

for SW Grading and SMS and SWP / RA-J

EPA Comments on Draft RAWP for SW Grading and NS NA 711072014

SMS and SWP/RA-J

Submit Final Design for SW Grading and SMS and

SWP / RA-J and

Revised RAWP for SW Grading and SMS and NS NS 7/18/2014

SWP/RA-J and Contractor prepared plans

Dlstrlpute Final Emergency R_esponse Plan to response NS NA 7128/2014

agencies and schedule meeting(s)

EPA Approval RAWP for SW Grading and SMS and

SWP / RA-J NS NS 8/18/2014

Remedial Contractor Procurement - Site-Wide (SW) Grading and SMS and SWP and RA-J Elements *

||Bid Package Preparation - Soil Remedy NS NA 3/17/2014

||Eva|uate Bids / Recommendation NS NA 6/4/2014
FMC OU Remedial Design and Remedial Action July 2014








Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1)

RD Deliverable/Work Element Schedule per UAO Baseline ! Planned| Revised Plan Actual

Soil Remedial Action - Site-Wide (SW) Grading and SMS and SWP and RA-J Elements ®

Award Contract for SW Grading and SMS 45 days after EPA approval RAWP 7/10/2014 8/18/2017

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 8/21/2014

Start of Construction SW Grading and SMS 15 days after Pre-Con Meeting 7/28/2014 8/22/2014

Remedial Design - Gamma and ET Caps

Submit Soil Remedy - 30% Design Package for 45 days after EPA approval of

Gamma and ET Caps GC/DG PT reports 12712014 3/3/2014
0,

EPA Comments on 30% RD Package for Gamma and NS 3/6/2014 5/2/2014

ET Caps

Submit Soil Remedy Pre-Final (90/95%) RD Package 120 days after receipt of EPA

for Gamma and ET Caps comments on 30% RD 5/1/2014 12/19/2014

EPA Comments on Pre-Final RD Package for Gamma NS 5/20/2014 2/17/2015

and ET Caps

Submit Soil Remedy Final RD Package (Integrated for 21 days after receipt of EPA

SW Grading, SMS, Gamma and ET Caps) comments on Pre-final RD 6/26/2014 3/10/2015

Remedial Action Work Plan - Gamma and ET Caps

Submit Draft RAWP Soil Remedy Concurrent with Pre-Final RD 5/1/2014 12/19/2014

EPA Comments on RAWP Soil Remedy NS 5/29/2014 2/17/2015

Submit Final RAWP Soil Remedy Concurrent with Final RD 6/26/2014 3/10/2015

Remedial Contractor Procurement - Gamma and ET Caps

Bid Package Preparation - Soil Remedy NS 5/5/2014 3/10/2015

Evaluate Bids / Recommendation NS 6/26/2014 4/17/2015

EPA Approval Soil Remedy Final RD and RAWP NS 71712014 4/7/2015

Soil Remedial Action - Gamma and ET Caps

Award Contract for Gamma and ET Caps 45 days after EPA approval RAWP 7/10/2014 4/7/2015

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 4/15/2015

Start of Construction - Gamma and ET Caps 15 days after Pre-Con Meeting 7128/2014 4/20/2015

Institutional Control Program

Institutional Control Implementation and Assurance Plan| Submit with 30% RD for Soil RA 1/27/2014 3/3/2014

EPA Comments on ICIAP NS 4/28/2014 5/2/2014*

Submit Final ICIAP 14 days or as specified by EPA 5/12/2014 12/19/2014

EPA Approval ICIAP NS 6/11/2014 4/7/2015

Implement ICIAP Per ICIAP

1 Baseline schedule is the Planned schedule from Table 6-1 of the draft RDWP, August 2013.

2 Per EPA 1/29/14 comments and recommendations on the Gamma Cap Performance Evaluation Report, EPA comments on the Framework for Additional
Gamma Cap Study (5/8/14), and conference call on 5/16/14, the target date for FMC's submittal of the Gamma Cap Work Plan Addendum (i.e., work plan
for additional study) is 7/25/14.

3 The stormwater pipe element is for cleaning and removal of sediment within the stormwater piping and the RA-J element is excavation of upper 6 inches of
soil and removal / transport onto the FMC Plant Site for use as general fill during site-wide grading.

4 Per EPA 5/2/14 comments on the ICIAP, the comments are preliminary and additional comments may be provided at a later date.

NS means no schedule (timeframe) specified in UAO.
NA means the item was not included in the baseline schedule.
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Groundwater Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1)

“RD Deliverable/Work Element Schedule per UAO Baseline’ Revised Plan Actual
Planned

||Remedial Design Work Plan

||Submit Remedial Design Work Plan WI/in 45 days EPA approval SC 8/12/2013

||EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013

([submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013

[EPA Approval RDWP NS 10/14/2013 12/19/2013

I

||Performance Testing (PT) Work Plans - Groundwater Remedy

||Gr0undwater Extraction Zone Hydrogeologic (EZH) Work Plan WI/in 60 days EPA approval SC 7/15/2013

||EPA Comments on GW EZH Work Plan NS 8/16/2013 9/16 and 12/6/2013

||Submit Final Groundwater EZH Work Plan 14 days or as specified by EPA NA 1/10/2014

EPA approval of Groundwater EZH Work Plan NS 8/16/2013 2/6/2014

Submit GW Bench-top Treatability Study (BTS) Work Plan NS NA 5/23/2014

Execute PTs to support Groundwater (GW) Remedial Design

[PT Field work

Per GW EZH Work Plan

8/26 to 11/8/2013

3/24 to 5/13/2014

||Submit GW EZH Report Per GW EZH Work Plan 1/10/2014 8/1/2014
[EPA Comments on GW EZH Report NS 2/7/2014 10/10/2014
||Submit Final GW EZH Report 14 days or as specified by EPA 2/14/2014 10/24/2014
|EPA approval GW EZH Report NS 2/28/2014 11/21/2014
Laboratory Bench-topTreatability Study Per BTS Work Plan NA 6/4 to 8/15/2014
Submit BTS Report within GW Remedy - 30% Design Package Per BTS Work Plan NA 12/12/2014
Remedial Design - Groundwater Remedy
Submit Groundwater Remedy - 30% Design Package 45 days after EPA approval of GW 3/24/2014 12/12/2014
EZH Report
EPA Comments on 30% RD Package NS 4/21/2014 2/12/2015
Submit Groundwater Remedy - 60% Design Package 90 days aﬁeg(izggomments on 7/21/2014 4/9/2015
EPA Comments on 60% RD Package NS 8/22/2014 6/10/2015
Submit Pre-Final (90/95%) Groundwater RD Package 90 days after receipt of EPA 10/24/2014 8/5/2015
comments on 60% RD
EPA Comments on Pre-Final RD Package NS 11/24/2014 10/6/2015
Submit Groundwater Remedy Final RD Package 21 days after receipt of EPA 12/15/2014 11/3/2015
comments on Pre-final RD
Remedial Action Work Plan - Groundwater Remedy
||Submit Draft RAWP Groundwater Remedy Concurrent with Pre-Final RD 10/24/2014 8/5/2015
EPA Comments on RAWP NS 11/24/2014 10/6/2015
Submit Groundwater Remedy Final RAWP Concurrent with Final RD 12/15/2014 11/3/2015
Remedial Contractor Procurement
||Bid Package Preparation Groundwater Remedy NS 10/30/2014 11/10/2015
[Evaluate Bids / Recommendation NS 12/19/2014 12/15/2015
I
EPA Approval Groundwater Remedy Final RD and RAWP NS 1/15/2015 12/3/2015
Groundwater Remedial Action
Award RA Contract - Groundwater 45 days after EPA approval RAWP 3/1/2015 1/19/2016
Pre-Construction Inspection and Meeting 30 days after Award RA Contract 3/31/2015 2/17/2016
||Start of Construction 15 days after Pre-Con Meeting 4/14/2015 3/2/2016

1 Baseline schedule is the Planned schedule from Table 6-2 of the draft RDWP, August 2013.

NS means no schedule (timeframe) specified in UAO.
NA means the item was not included in the baseline schedule.

FMC OU Remedial Design and Remedial Action

July 2014










From: Williams, Jonathan

To: McDonnell, Kimberlee
Subject: FW: Grading Plan and Appendices?
Date: Saturday, November 01, 2014 5:28:47 PM

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Monday, July 21, 2014 10:27 AM

To: Greutert, Ed [USA]

Cc: Woodruff, Mary [USA]

Subject: RE: Grading Plan and Appendices?

Thanks for checking in. EPA has not yet received the Revised Grading plan and Appendices.

In the past, has MWH put submittals on their own FTP site and/or provided copies directly to EPA’s
contractors?

It’s fine to leave Ed and Craig’s comments as written for now. I'll then figure out how to edit as
needed, likely with their input, so EPA comments are sufficiently clear about our expectations.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Greutert, Ed [USA] [mailto:greutert ed@bah.com]
Sent: Monday, July 21, 2014 9:50 AM

To: Williams, Jonathan
Cc: Woodruff, Mary [USA]
Subject: Grading Plan and Appendices?

Johnathan-
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| just wanted to check on the status of the Revised Grading Plan and Appendices. | realized that they
will probably be too big to email so | suspect they might be arriving via fedex today. | wanted to let
you know | will be traveling today and if they show up, please let myself and Mary (cc’d) know and
we will send someone over to get the CD’s and get those distributed via our FTP site. We should be

able to do that today since we have BAH folks that work over on the 7t floor of your building.

We will be able to consolidate the GWTS comments and have those to you tomorrow, but we are
not sure we can provide recommendations for changes for Ed Barth’s comments and Craig
Patterson’s comments as it might require talking to them about what they want done with respect
to their comments. Regardless, if that is the case we will give you a heads up on the EPA comments
that we were not able to resolve the recommendations for by tomorrow COB. Please let me know if
you have any questions.

TX,

Ed Greutert, P.E.

Booz | Allen | Hamilton

Office: 206 652 3014
Mobile: 206 794 7526
areutert ed@bah.com
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From: Williams, Jonathan

To: McDonnell, Kimberlee
Subject: FW: Grading Plan and Appendices?
Date: Saturday, November 01, 2014 5:39:42 PM

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Tuesday, July 22, 2014 11:29 AM

To: Greutert, Ed [USA]

Cc: Woodruff, Mary [USA]

Subject: RE: Grading Plan and Appendices?

Thanks for offering to pick up the RDR, RAWP, Supporting Documents, and Design Drawings. They
arrived earlier this morning. Let me know who you will be sending over to EPA’s office today, and
when, so | can have your copy ready.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Greutert, Ed [USA] [mailto:greutert_ed@bah.com]
Sent: Monday, July 21, 2014 9:50 AM

To: Williams, Jonathan
Cc: Woodruff, Mary [USA]
Subject: Grading Plan and Appendices?

Johnathan-

| just wanted to check on the status of the Revised Grading Plan and Appendices. | realized that they
will probably be too big to email so | suspect they might be arriving via fedex today. | wanted to let
you know | will be traveling today and if they show up, please let myself and Mary (cc’d) know and

we will send someone over to get the CD’s and get those distributed via our FTP site. We should be
th



mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=EB63580F70DD4D598779BB89417DEECC-WILLIAMS, JONATHAN

mailto:McDonnell.Kimberlee@epa.gov

mailto:williams.jonathan@epa.gov

mailto:greutert_ed@bah.com



able to do that today since we have BAH folks that work over on the 7 floor of your building.

We will be able to consolidate the GWTS comments and have those to you tomorrow, but we are
not sure we can provide recommendations for changes for Ed Barth’s comments and Craig
Patterson’s comments as it might require talking to them about what they want done with respect
to their comments. Regardless, if that is the case we will give you a heads up on the EPA comments
that we were not able to resolve the recommendations for by tomorrow COB. Please let me know if

you have any questions.

TX,

Ed Greutert, P.E.

Booz | Allen | Hamilton

Office: 206 652 3014
Mobile: 206 794 7526

greutert ed@bah.com
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From: Williams, Jonathan

To: McDonnell, Kimberlee

Subject: FW: IMPORTANT --- RE: Briefing paper for HQ for NTOC meeting
Date: Saturday, November 01, 2014 6:06:28 PM

Importance: High

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Sheldrake, Beth

Sent: Thursday, July 17, 2014 11:26 AM

To: Vergeront, Julie; Williams, Jonathan

Cc: Boyd, Andrew; Grandinetti, Cami

Subject: IMPORTANT --- RE: Briefing paper for HQ for NTOC meeting
Importance: High

Hi, Julie. | have been on extended leave since June 25" and assumed this was getting taken care of.
Can you let me know ASAP if you didn’t get something on FMC? | believe Jonathan Williams is out
of the office today. | am teleworking today and can try and scramble to put something together,
but it will take at least a few hours.

Thanks!

Beth Sheldrake | Unit Manager

U.S. Environmental Protection Agency | Region 10

Office of Environmental Cleanup

Superfund Site Cleanup Unit #1

p: 206.553.0220 | c: 206.890-1827 | sheldrake.beth@epa.gov

From: Vergeront, Julie

Sent: Wednesday, July 16, 2014 12:47 PM

To: Williams, Jonathan; Sheldrake, Beth

Cc: Boyd, Andrew

Subject: Briefing paper for HQ for NTOC meeting

Just checking to see if you have updated the FMC briefing paper Andy forwarded to you last week.
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HQ has asked for it by today so they can update their managers for their meetings with Tribes next
week.

Since Dennis will be at some of the meetings as well, we will also be providing the updated briefing
papers on Simplot and FMC to Dennis.

Thanks,

Julie A. Vergeront
Assistant Regional Counsel
EPA Region 10

1200 Sixth Avenue, Suite 900
Seattle, WA 98101
206-553-1497

vergeront.julie@epa.gov

Confidential communication for internal deliberations only; attorney-client privilege, attorney work
product and/or enforcement privilege; do not distribute outside EPA or DOJ
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From: Williams, Jonathan

To: McDonnell, Kimberlee
Subject: FW: Johnathan and Ed Weekly FMC Check In Call
Date: Saturday, November 01, 2014 5:59:56 PM

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Greutert, Ed [USA] [mailto:greutert_ed@bah.com]
Sent: Monday, July 14, 2014 9:16 PM

To: Williams, Jonathan

Subject: RE: Johnathan and Ed Weekly FMC Check In Call

Johnathan-
If Wednesday at 4:00PM works, let’s do it then.

Thanks,

Ed Greutert, P.E.

Booz | Allen | Hamilton

Office: 206 652 3014
Mobile: 206 794 7526
areutert ed@bah.com

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Monday, July 14, 2014 5:10 PM

To: Greutert, Ed [USA]

Subject: Declined: Johnathan and Ed Weekly FMC Check In Call

When: Tuesday, July 15, 2014 9:30 AM-10:30 AM (UTC-08:00) Pacific Time (US & Canada).
Where: Ed to Call Johnathan at his desk unless otherwise instructed

Ed:

| will be in an all-day professional training course Tuesday and Wednesday of this week, out of the
office on Thursday, and back on Friday. Sorry that | forgot about the training this week when we
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spoke last week.

Let me know how your schedule looks, and we can either teleconference tomorrow before 9 am or
at noon, Wednesday after 4 pm, or sometime Friday other than 2-3 pm.

Jonathan






From: Williams, Jonathan

To: McDonnell, Kimberlee
Subject: FW: Weekly Report
Date: Saturday, November 01, 2014 5:55:29 PM

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Wednesday, July 23, 2014 5:43 PM
To: Blocker, Shawn; Sheldrake, Beth
Subject: Weekly Report

Staff Weekly Report EPA Region 10

*** Internal Use Only ***

Weekly Report for Williams, Jonathan

Last Person to touch: Jonathan Williams

Office: ECL

Branch: RCP

Unit Acronym: SCU3

Team:

FINAL

For the week ending (enter a Thursday): 07/24/2014

A. HOT TOPICS

For this Week for possible elevation to RA (please be concise and indicate the project at the
beginning of your comments):

None.
Upcoming (please be concise and indicate the project at the beginning of your comments):
None anticipated.

B. Other News (may be selected by UM to be elevated):

FMC OU of EMF Site (near Pocatello, ID):
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This week EPA received final design documents for grading of the slag piles at the former
FMC facility to prepare for engineered capping. FMC has proposed a remedial action
schedule which calls for grading to begin August 22. Capping is planned for the 2015
construction season.

EPA comments on the May 2014 FMC OU Bench-Scale Treatability Study Work Plan for the
groundwater treatment Remedial Design likely to be completed this week.

FMC Gamma Cap Work Plan Addendum submittal anticipated July 25.

Hylebos Waterway, CBN/T Site (Tacoma, WA):

Ecology was able to acquire Hylebos Waterway surface sediment samples July 18, prior to
raising of the derelict vessel Helena Star, consistent with the July 16 SAP jointly developed
by EPA and Ecology. The vessel was raised, patched, floating, and being readied for towing
to Seattle for dismantling/recycling as of July 23. Post-removal sediment quality sampling
consistent with the SAP is planned for next week.

Mouth of Hylebos Clear Creek Mitigation Report final draft submitted July 18 in response to
comments provided July 3; review expected to conclude this week or next.

Mouth of Hylebos CERCLA coordination language provided to Corps of Engineers prior to
their publishing a public notice for the Tacoma Industrial Properties in-water construction
permit application. The proposed project would be located within a natural recovery area
where the quality of subsurface sediment has not been well characterized, and the potential
for buried contamination to be released is of concern.

Draft FYR language for Hylebos Waterway (Mouth, Head, Occidental) provided by Corps of
Engineers this week with EPA review to be completed by next week.

C. Planned Significant Travel, Training & Leave (Please indicate your name at the
beginning of your comments):

Jonathan Williams

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov
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From: Williams, Jonathan

To: McDonnell, Kimberlee
Subject: FW: Weekly Report
Date: Saturday, November 01, 2014 5:52:04 PM

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Wednesday, July 23, 2014 1:02 PM
To: Sheldrake, Beth

Subject: RE: Weekly Report

Yes, the current proposed schedule, submitted with the Grading Phase RD and RAWP submittals
received yesterday, is to begin site-wide grading August 22. I'm available to discuss this and other
FMC site matters at your convenience.

Jonathan Williams

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Sheldrake, Beth

Sent: Thursday, July 17, 2014 10:35 AM
To: Williams, Jonathan

Subject: RE: Weekly Report

Thanks, Jonathan. Glad to hear the FMC grading design is moving forward. Are there still plans to
start construction this year?

We should probably touch base next week and just check in on how things are going on FMC...

Beth Sheldrake | Unit Manager
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U.S. Environmental Protection Agency | Region 10

Office of Environmental Cleanup

Superfund Site Cleanup Unit #1

p: 206.553.0220 | c: 206.890-1827 | sheldrake.beth@epa.gov

From: Williams, Jonathan

Sent: Wednesday, July 16, 2014 5:17 PM
To: Blocker, Shawn; Sheldrake, Beth
Subject: Weekly Report

Staff Weekly Report EPA Region 10

*** Internal Use Only ***

Weekly Report for Williams, Jonathan

Last Person to touch: Jonathan Williams

Office: ECL

Branch: RCP

Unit Acronym: SCU3

Team:

FINAL

For the week ending (enter a Thursday): 07/17/2014

A. HOT TOPICS

For this Week for possible elevation to RA (please be concise and indicate the project at the
beginning of your comments):

None.

Upcoming (please be concise and indicate the project at the beginning of your comments):
None anticipated.

B. Other News (may be selected by UM to be elevated):

FMC OU of EMF Final Grading Phase Design Plans to be submitted July 18 in response to
EPA and IDEQ comments of July 10.

Hylebos Waterway SAP for surface sediment quality sampling/analysis before/after raising of
derelict vessel Helena Star finalized and sent out July 16. Acquisition of nine discrete
sediment samples, compositing into three samples, and transport to Ecology's Manchester
laboratory for analysis is scheduled to occur July 18. Ecology is providing the field sampling
crew and sample transport to lab with EPA to pay for the analytical costs.

Mouth of Hylebos Clear Creek Mitigation Report final draft not submitted as anticipated in
response to comments provided July 3. Questions raised about future monitoring to
demonstrate effectiveness of planned maintenance.

C. Planned Significant Travel, Training & Leave (Please indicate your name at the
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beginning of your comments):

Jonathan Williams attended High Resolution Site Characterization (HRSC) course at the
Regional Office along with some other RPMs and Hydrogeologists July 15-16, and will be on
annual leave July 17.

Jonathan Williams

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov
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From: Williams, Jonathan

To: McDonnell, Kimberlee
Subject: FW: Weekly Report
Date: Saturday, November 01, 2014 6:03:46 PM

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Sheldrake, Beth

Sent: Thursday, July 17, 2014 10:35 AM
To: Williams, Jonathan

Subject: RE: Weekly Report

Thanks, Jonathan. Glad to hear the FMC grading design is moving forward. Are there still plans to
start construction this year?

We should probably touch base next week and just check in on how things are going on FMC...

Beth Sheldrake | Unit Manager

U.S. Environmental Protection Agency | Region 10
Office of Environmental Cleanup

Superfund Site Cleanup Unit #1

p: 206.553.0220 | c: 206.890-1827 | sheldrake.beth@epa.gov

From: Williams, Jonathan

Sent: Wednesday, July 16, 2014 5:17 PM
To: Blocker, Shawn; Sheldrake, Beth
Subject: Weekly Report

Staff Weekly Report EPA Region 10

*** Internal Use Only ***

Weekly Report for Williams, Jonathan
Last Person to touch: Jonathan Williams
Office: ECL

Branch: RCP
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Unit Acronym: SCU3

Team:

FINAL

For the week ending (enter a Thursday): 07/17/2014

A. HOT TOPICS
For this Week for possible elevation to RA (please be concise and indicate the project at the
beginning of your comments):

None.

Upcoming (please be concise and indicate the project at the beginning of your comments):
None anticipated.

B. Other News (may be selected by UM to be elevated):

FMC OU of EMF Final Grading Phase Design Plans to be submitted July 18 in response to
EPA and IDEQ comments of July 10.

Hylebos Waterway SAP for surface sediment quality sampling/analysis before/after raising of
derelict vessel Helena Star finalized and sent out July 16. Acquisition of nine discrete
sediment samples, compositing into three samples, and transport to Ecology's Manchester
laboratory for analysis is scheduled to occur July 18. Ecology is providing the field sampling
crew and sample transport to lab with EPA to pay for the analytical costs.

Mouth of Hylebos Clear Creek Mitigation Report final draft not submitted as anticipated in
response to comments provided July 3. Questions raised about future monitoring to
demonstrate effectiveness of planned maintenance.

C. Planned Significant Travel, Training & Leave (Please indicate your name at the
beginning of your comments):

Jonathan Williams attended High Resolution Site Characterization (HRSC) course at the
Regional Office along with some other RPMs and Hydrogeologists July 15-16, and will be on
annual leave July 17.

Jonathan Williams

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov
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From: Williams, Jonathan

To: McDonnell, Kimberlee
Subject: FW: Weekly
Date: Saturday, November 01, 2014 5:53:25 PM

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Wednesday, July 23, 2014 5:03 PM
To: Sheldrake, Beth

Subject: RE: Weekly

| was planning to put something in to that effect but not as a “hot item” as | don’t think it requires
upper management awareness. Also, EPA has not yet approved the FMC submittals and proposed
schedule. The August 22 date might end up being pushed back.

I'll complete my weekly before leaving tonight. Thanks.

Jonathan Williams

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Sheldrake, Beth

Sent: Wednesday, July 23, 2014 4:56 PM
To: Williams, Jonathan

Subject: Weekly

Jonathan — | was thinking we should put something in the Weekly “Hot Items” on FMC.
Comments, changes, additions are welcome. THANKS!

FMC (near Pocatello, ID): This week EPA received final design documents for grading of the
slag piles at the former FMC facility to prepare for engineered capping. Grading is scheduled
to begin the week of August 22nd. Capping is planned for the 2015 construction season.
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Beth Sheldrake | Unit Manager

U.S. Environmental Protection Agency | Region 10
Office of Environmental Cleanup

Superfund Site Cleanup Unit #1

p: 206.553.0220 | c: 206.890-1827 | sheldrake.beth@epa.gov
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From: Williams, Jonathan

To: McDonnell, Kimberlee

Subject: FW: [External] FMC OU RDRA Monthly Report #13 - June 2014

Date: Saturday, November 01, 2014 6:03:11 PM

Attachments: 2014-07-15 FMC Plant OU RDRA Order Monthly Report 13 - June 2014.pdf

Jonathan Williams

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Greutert, Ed [USA] [mailto:greutert_ed@bah.com]

Sent: Wednesday, July 16, 2014 3:53 PM

To: Williams, Jonathan

Subject: FW: [External] FMC OU RDRA Monthly Report #13 - June 2014

Johnathan-
| thought this report might be useful as a guide for our call this afternoon. | will call shortly.
TX,

Ed Greutert, P.E.

Booz | Allen | Hamilton

Office: 206 652 3014
Mobile: 206 794 7526
areutert ed@bah.com

From: Rob Hartman [mailto:Rob.J.Hartman@mwhglobal.com]
Sent: Tuesday, July 15, 2014 1:46 PM

To: williams.jonathan@epa.gov
Cc: Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net; Bruce.Olenick@deq.idaho.gov;

Douglas.Tanner@deg.idaho.gov; Scott.Miller@deq.idaho.gov; Leslie Plazio (Leslie.Plazio@fmc.com);
Marguerite Carpenter; David Heineck; Mike Steiner; Marc Bowman
Subject: [External] FMC OU RDRA Monthly Report #13 - June 2014

Jonathan:

Please find attached the FMC OU RDRA Monthly Report #13 for June 2014 as required
under Paragraph 55 of the FMC Plant OU RDRA Unilateral Administrative Order reporting
on the status of implementation of the Remedial Design / Remedial Action work. This
report covers the time period from June 1 to June 30, 2014.
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@ mwH

Via email
July 15,2014

Jonathan Williams

Remedial Project Manager, Superfund Program
US EPA, Region 10

1200 Sixth Avenue

Seattle, WA 98101

RE: MONTHLY REPORT NO. 13 - JUNE 2014
FMC Operable Unit of the Eastern Michaud Flats Superfund Site
Unilateral Administrative Order for Remedial Design and Remedial Action
Docket No. CERCLA-10-2013-0116

Dear Mr. Williams,

This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial
Action (UAO), effective June 20, 2013. This report describes the time period between June 1,
2014 and June 30, 2014.

a) ACTIONS TAKEN DURING THE TIME PERIOD:

e Submitted deliverables (listed in item c below) and began preparation of deliverables
(listed in item d below) as required based on the effective date of the subject UAO.

e The bulk groundwater samples from the 72 hour aquifer (pump) test collected during
the Hydrogeologic Study were delivered to the treatability study laboratories pursuant to
the Bench-Scale Treatability Study Work Plan Groundwater Remedial Design for the FMC OU.
The samples were shipped to the Parson’s lab on June 19 and hand delivered to the FL
Smidth lab on July 1.

b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE
TIME PERIOD

e Pursuant to the Interim CERCL.A Groundwater Monitoring Plan, groundwater samples were
collected at the designated CERCLA groundwater wells during May 2014 as described in
the May 2014 UAO monthly report and laboratory results were received on May 30,
2014. Data validation was performed in June. The results/data from the 2014
CERCLA groundwater monitoring will be reported in the Interim CERCI.A 2074
Groundwater Monitoring Report to be submitted in April 2015.

o As specified in the Bench-Scale Treatability Study Work Plan Groundwater Remedial Design for
the FMC OU, the validated analytical laboratory results for the samples collected during
the bench-top treatability study will be reported to EPA in the Groundwater Remedy

2890 East Cottonwood Parkway Tel: 801 617-3200 Building a Better World
Suite 300 Fax: 801 617-4200
Salt Lake City, UT 84121
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Preliminary (30%) Design Submittal that is scheduled for submittal in December 2014
per the Groundwater RD/RA Preliminary Schedule (Rev. 6.1) submitted with this UAO
monthly report.

c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING
THE TIME PERIOD

Site-Wide Grading

e On June 2, 2014, submitted the revised Sos/ Remedial Action Engineering Design and
Supporting Documents pursuant to FMC’s response to comments to address EPA,
IDEQ and SBT comments received on the March 3, 2014 draft submittal, including:

O The Remedial Design Report (RDR);

0 Appendix A to the RDR - The Remedial Design drawings for the Site-wide
Grading Phase (100%) and for the Capping Phase (still at 30% design;

0 Appendix B to the RDR — Design calculations;

0 Appendix C to the RDR — Design specifications;

0 Appendix D to the RDR - Construction Quality Assurance/ Quality Control Plan;
0 Appendix E to the RDR - Stormwater Management Design Report;, and

0 Appendix F to the RDR — newly added to include the response to comments.

e On June 2, 2014, submitted the Draft Remedial Action Work Plan (RAWP) for Site-Wide
Grading Phase, including:

0 Appendix C of the RAWP - The Dust Control and Air Monitoring Plan,

0 Appendix H of the RAWP - The Performance Standards V erification Plan for RA-]
and Cleaning Stormwater Piping at RA-A; and

0 Appendix I of the RAWP - The Cap Delineation Data Gap Work Plan.
e Received EPA and IDEQ comments on the Soi/ Remedial Action Engineering Design,
Supporting Documents and Draft Remedial Action Work Plan (RAWP) for Site-Wide Grading
Phase. (submitted on June 2, 2014) dated and received on July 10, 2014.

Groundwater Design

e Received IDEQ comments on the Bench-Scale Treatability Study Work Plan Groundwater
Remsedial Design for the FMC OU dated May 23, 2014 on June 4, 2014. FMC replied via
email on June 4, 2014 that the IDEQ comments will be addressed during preparation of
the report on the bench treatability study results.
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Received Shoshone-Bannock Tribes comments on the Bench-Scale Treatability Study Work
Plan Groundwater Remedial Design for the FMC OU dated May 23, 2014 on June 6, 2014.
FMC replied via email on June 9, 2014 clarifying the rationale for the laboratory analyses
in the Work Plan in response to the SBT comments.

Cap Design

On June 12, 2014, submitted supplemental responses to EPA’s Review of Responses to
the Remedial Design (RD) Data Gap Report for the FMC OU dated January 2014 and revised
RD Data Gap Report for the FMC OU - highlighted revisions - dated March 2014 and
submitted to EPA on March 14, 2014.

d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS

Site-Wide Grading

Prepare and submit for EPA approval “un-highlighted” Final versions of the Site-Wide
Grading Phase Design, Plans, Specifications and Supporting Documents per EPA and
IDEQ acceptance of the responses and highlighted revisions in the June 2, 2014
revisions and provide a response to EPA’s four review of responses that require further
response. Submittal of final versions and responses targeted for July 18, 2014.

Prepare responses and appropriate revisions to the Remedial Action Work Plan (RAWP) for
Site-Wide Grading Phase, Dust Control and Air Monitoring Plan and Cap Delineation Data Gap

Work Plan per EPA and IDEQ comments dated and received on July 10, 2014.
Submittal of the revised RAWP including the Contractor-prepared plans is targeted for
July 18, 2014. Contractor plans and RAWP Appendix location are:

Appendix A Contractor’s Construction Plan and List of Permits
Appendix B Contractor’s Construction Quality Control Plan
Appendix D Stormwater Pollution Prevention Plan

Appendix E Materials Management Plan

Appendix F Water Management Plan

Appendix G Emissions Reduction Plan

O O 0O 0O o 0o o

Appendix ]  Contractor’s Health and Safety Plan

Distribute final Emergency Response Plan (ERP) to response agencies and schedule
meeting(s) targeted for July 28, 2014.

Pending EPA approval of the Site-Wide Grading Phase Design, Plans, Specifications
and Supporting Documents and RAWP for Site-Wide Grading Phase targeted for August
18, 2014, convene pre-construction inspection and meeting (target August 21, 2014) and
commence the site-wide grading phase of the soil remedial action (target August 22,
2014).
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Groundwater Design

Continue to perform the work detailed in the Bench-Scale Treatability Study Work Plan
Groundwater Remedial Design for the FMC OU.

Prepare and submit the Hydrogeologic Study Report with a target submittal by August 1,
2014.

Cap Design

Await EPA review/approval needed to finalize the Remedial Design (RD) Data Gap Report
Jor the FMC Operable Unit (OU) dated January 2014 based on FMC’s supplemental
responses to comments submitted for EPA review June 12, 2014.

Prepare and submit Gamma Cap Work Plan Addendum with target submittal by July 25,
2014.

Pending EPA approval of the Cap Delineation Data Gap Investigation Work Plan (Appendix
I of the RAWP), begin field implementation within 30 days.

e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY
AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND
EFFORTS TO MITIGATE

e There are currently no unresolved delays encountered or anticipated, actual and
anticipated modifications to the schedule are described in item f below.

f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED

a. Attached are the updated RD/RA Preliminary Schedules for soil and groundwater
remedies (Revision 6.1 to Tables 6-1 and 6-2 of the RDWP). Revision 6.1 includes
minor updates to reflect actual dates for submittals described in item c. above.

b. As described under item c) above, FMC submitted the Soz/ Remedial Action Engineering
Design, Supporting Documents and Draft Remedial Action Work Plan (RAWP) for Site-
Wide Grading Phase on June 2, 2014 and received EPA and IDEQ comments on that
submittal on July 10, 2014. The RD/RA Preliminary Schedule for the soil remedy
has been revised to reflect actual dates and current projected schedule as
summarized below (actuals are in bold font):
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C.

Work Plan for Site-Wide Grading phase

RD Deliverable / Work Element Date

Submit Soil Remedy - Design Package; Site-Wide Grading | March 3, 2014
and Stormwater Design and Plans submitted at the Pre-final

(90%) RD level

EPA Comments on RD Package and Site-Wide Grading and | May 2, 2014
Stormwater Design and Plans at the Pre-final (90%) RD level

Submit Final (100%) RD Package and Draft Remedial Action | June 2, 2014

EPA review of FMC response to comments on Site-Wide
Grading Phase Design, Plans, Specifications and Supporting
Documents, and

EPA Comments on Draft Remedial Action Work Plan for
Site-Wide Grading phase

July 10, 2014

Submit Final Site-Wide Grading Phase Design, Plans,
Specifications and Supporting Documents, and

Submit revised Remedial Action Work Plan for Site-Wide
Grading Phase with Contractor prepared plans

July 18, 2014

Distribute final ERP to response agencies and schedule
meeting(s)

July 28, 2014

EPA approval of Site-Wide Grading Phase Design, Plans,
Specifications and Supporting Documents and Final
Remedial Action Work Plan for Site-Wide Grading Phase

August 18, 2014

Pre-Construction Inspection and Meeting

August 21, 2014

Start of Site-Wide Grading Construction

August 22, 2014

As described in the second bullet under item c) above, in response to Agency
comments received on January 29, 2014 on the Gamma Cap Performance Evaluation
Report and input during the March 6 conference call FMC submitted the Framework
Sfor Additional Test Gamma Cap Evalnation and Performance 1 erification on March 14,
2014. After receiving EPA comments on the Framework for Additional Test Gamma
Cap Evaluation and Performance 1V erification (submitted on March 21, 2014), a
teleconference call was held on May 16, 2014 to discuss these comments. The
RD/RA Preliminary Schedule for the subsequent work plan and field
implementation of the additional gamma cap study and development of a final
gamma cap performance evaluation report has been revised to reflect a target for
submittal of the Gamma Cap Work Plan Addendum by July 25, 2014.
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If you have any questions concerning the monthly report, please feel free to call Marc Bowman
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700.

Sincerely,

et

Marc Bowman
Project Director
MWH Americas, Inc.

cc: (as required under the UAO and as directed by EPA)
Bruce Olenick, IDEQ
Doug Tanner, IDEQ
Scott Miller, IDEQ
Kelly Wright, Shoshone-Bannock Ttribes
Susan Hansen, Shoshone-Bannock Tribes

) et

Rob Hartman
RD Manager
MWH Americas, Inc.







Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1)

RD Deliverable/Work Element Schedule per UAO Baseline ! Planned| Revised Plan Actual
Remedial Design Work Plan
Submit Remedial Design Work Plan (RDWP) W/in 45 days EPA approval SC 8/12/2013
EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013
Submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013
EPA Approval RDWP NS 10/14/2013 12/19/2013
I
||Performance Testing (PT) Work Plans - Soil Remedy
RD Data Gap (DG) Acquisition Work Plan W/in 60 days EPA approval SC 7/15/2013
Gamma Cap (GC) Performance Evaluation Work Plan W/in 60 days EPA approval SC 7/15/2013
EPA approval of GC WP NS 8/16/2013 9/5/2013
[EPA approval of DG WP NS 8/16/2013 10/22/2013

||Execute PTs to Support Soil Remedial Design

PT Field Work

Per DG/GC Work Plans

8/26 to 9/27/2013

9/11 to 11/13/2013

Submit GC / DG PT Reports Per DG/GC Work Plans 10/25/2013 11/25/2013 / 1/28/14
EPA Comments on GC / DG PT Reports NS 11/22/2013 1/29, 2/20, 5/29/14
Submit Final DG PT Report 14 days or as specified by EPA 11/29/2013 3/14 and 6/12/14

EPA approval DG PT Report NS 12/16/2014 6/30/2014

Additional Gamma Cap Study (AGCS)?

Submit Framework for AGCS NS NA 3/21/2014
EPA comments on Framework for AGCS NS NA 5/8/2014
Submit Gamma Cap Work Plan Addendum (GCWPA) NS NA 7/25/2014

EPA comments on GCWPA NS NA 8/25/2014

Submit revised GCWPA 14 days or as specified by EPA NA 9/1/2014

EPA approval GCWPA NS NA 9/15/2014

GCWPA Field Work NS NA 9/16 to 10/5/14

Submit revised GC / GCWPA Report Per AGCS Work Plan NA 10/30/2014

EPA Comments on GC / GCWPA Report NS NA 11/28/2014

Submit Final GC / GCWPA Report 14 days or as specified by EPA NA 12/12/2014

EPA approval GC / GCWPA Report NS NA 12/19/2014

Remedial Design - Site-Wide (SW) Grading and Stormwater Management System (SMS

and Stormwater Pi

pe (SWP) and RA-J Elements °

Submit Soil Remedy - 90% Design Package for SW

45 days after EPA approval of

1/27/12014

Grading and SMS and SWP / RA-J GCI/DG PT reports (Original 30% Soil) 3/3/2014

EPA Comments on 90% Design Package for SW

Grading and SMS and SWP / RA-J NS 3/6/2014 5122014

Submit Final Design Package and Draft RAWP for SW 21 days after receipt of EPA

Grading and SMS and SWP / RA-J comments on Pre-final RD 6/26/2014 6/2/2014

EPA review of FMC response to comments on Design

for SW Grading and SMS and SWP / RA-J

EPA Comments on Draft RAWP for SW Grading and NS NA 711072014

SMS and SWP/RA-J

Submit Final Design for SW Grading and SMS and

SWP / RA-J and

Revised RAWP for SW Grading and SMS and NS NS 7/18/2014

SWP/RA-J and Contractor prepared plans

Dlstrlpute Final Emergency R_esponse Plan to response NS NA 7128/2014

agencies and schedule meeting(s)

EPA Approval RAWP for SW Grading and SMS and

SWP / RA-J NS NS 8/18/2014

Remedial Contractor Procurement - Site-Wide (SW) Grading and SMS and SWP and RA-J Elements *

||Bid Package Preparation - Soil Remedy NS NA 3/17/2014

||Eva|uate Bids / Recommendation NS NA 6/4/2014
FMC OU Remedial Design and Remedial Action July 2014








Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1)

RD Deliverable/Work Element Schedule per UAO Baseline ! Planned| Revised Plan Actual

Soil Remedial Action - Site-Wide (SW) Grading and SMS and SWP and RA-J Elements ®

Award Contract for SW Grading and SMS 45 days after EPA approval RAWP 7/10/2014 8/18/2017

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 8/21/2014

Start of Construction SW Grading and SMS 15 days after Pre-Con Meeting 7/28/2014 8/22/2014

Remedial Design - Gamma and ET Caps

Submit Soil Remedy - 30% Design Package for 45 days after EPA approval of

Gamma and ET Caps GC/DG PT reports 12712014 3/3/2014
0,

EPA Comments on 30% RD Package for Gamma and NS 3/6/2014 5/2/2014

ET Caps

Submit Soil Remedy Pre-Final (90/95%) RD Package 120 days after receipt of EPA

for Gamma and ET Caps comments on 30% RD 5/1/2014 12/19/2014

EPA Comments on Pre-Final RD Package for Gamma NS 5/20/2014 2/17/2015

and ET Caps

Submit Soil Remedy Final RD Package (Integrated for 21 days after receipt of EPA

SW Grading, SMS, Gamma and ET Caps) comments on Pre-final RD 6/26/2014 3/10/2015

Remedial Action Work Plan - Gamma and ET Caps

Submit Draft RAWP Soil Remedy Concurrent with Pre-Final RD 5/1/2014 12/19/2014

EPA Comments on RAWP Soil Remedy NS 5/29/2014 2/17/2015

Submit Final RAWP Soil Remedy Concurrent with Final RD 6/26/2014 3/10/2015

Remedial Contractor Procurement - Gamma and ET Caps

Bid Package Preparation - Soil Remedy NS 5/5/2014 3/10/2015

Evaluate Bids / Recommendation NS 6/26/2014 4/17/2015

EPA Approval Soil Remedy Final RD and RAWP NS 71712014 4/7/2015

Soil Remedial Action - Gamma and ET Caps

Award Contract for Gamma and ET Caps 45 days after EPA approval RAWP 7/10/2014 4/7/2015

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 4/15/2015

Start of Construction - Gamma and ET Caps 15 days after Pre-Con Meeting 7128/2014 4/20/2015

Institutional Control Program

Institutional Control Implementation and Assurance Plan| Submit with 30% RD for Soil RA 1/27/2014 3/3/2014

EPA Comments on ICIAP NS 4/28/2014 5/2/2014*

Submit Final ICIAP 14 days or as specified by EPA 5/12/2014 12/19/2014

EPA Approval ICIAP NS 6/11/2014 4/7/2015

Implement ICIAP Per ICIAP

1 Baseline schedule is the Planned schedule from Table 6-1 of the draft RDWP, August 2013.

2 Per EPA 1/29/14 comments and recommendations on the Gamma Cap Performance Evaluation Report, EPA comments on the Framework for Additional
Gamma Cap Study (5/8/14), and conference call on 5/16/14, the target date for FMC's submittal of the Gamma Cap Work Plan Addendum (i.e., work plan
for additional study) is 7/25/14.

3 The stormwater pipe element is for cleaning and removal of sediment within the stormwater piping and the RA-J element is excavation of upper 6 inches of
soil and removal / transport onto the FMC Plant Site for use as general fill during site-wide grading.

4 Per EPA 5/2/14 comments on the ICIAP, the comments are preliminary and additional comments may be provided at a later date.

NS means no schedule (timeframe) specified in UAO.
NA means the item was not included in the baseline schedule.

FMC OU Remedial Design and Remedial Action July 2014







Groundwater Remedial Design / Remedial Action Preliminary Schedule (Rev 6.1)

“RD Deliverable/Work Element Schedule per UAO Baseline’ Revised Plan Actual
Planned

||Remedial Design Work Plan

||Submit Remedial Design Work Plan WI/in 45 days EPA approval SC 8/12/2013

||EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013

([submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013

[EPA Approval RDWP NS 10/14/2013 12/19/2013

I

||Performance Testing (PT) Work Plans - Groundwater Remedy

||Gr0undwater Extraction Zone Hydrogeologic (EZH) Work Plan WI/in 60 days EPA approval SC 7/15/2013

||EPA Comments on GW EZH Work Plan NS 8/16/2013 9/16 and 12/6/2013

||Submit Final Groundwater EZH Work Plan 14 days or as specified by EPA NA 1/10/2014

EPA approval of Groundwater EZH Work Plan NS 8/16/2013 2/6/2014

Submit GW Bench-top Treatability Study (BTS) Work Plan NS NA 5/23/2014

Execute PTs to support Groundwater (GW) Remedial Design

[PT Field work

Per GW EZH Work Plan

8/26 to 11/8/2013

3/24 to 5/13/2014

||Submit GW EZH Report Per GW EZH Work Plan 1/10/2014 8/1/2014
[EPA Comments on GW EZH Report NS 2/7/2014 10/10/2014
||Submit Final GW EZH Report 14 days or as specified by EPA 2/14/2014 10/24/2014
|EPA approval GW EZH Report NS 2/28/2014 11/21/2014
Laboratory Bench-topTreatability Study Per BTS Work Plan NA 6/4 to 8/15/2014
Submit BTS Report within GW Remedy - 30% Design Package Per BTS Work Plan NA 12/12/2014
Remedial Design - Groundwater Remedy
Submit Groundwater Remedy - 30% Design Package 45 days after EPA approval of GW 3/24/2014 12/12/2014
EZH Report
EPA Comments on 30% RD Package NS 4/21/2014 2/12/2015
Submit Groundwater Remedy - 60% Design Package 90 days aﬁeg(izggomments on 7/21/2014 4/9/2015
EPA Comments on 60% RD Package NS 8/22/2014 6/10/2015
Submit Pre-Final (90/95%) Groundwater RD Package 90 days after receipt of EPA 10/24/2014 8/5/2015
comments on 60% RD
EPA Comments on Pre-Final RD Package NS 11/24/2014 10/6/2015
Submit Groundwater Remedy Final RD Package 21 days after receipt of EPA 12/15/2014 11/3/2015
comments on Pre-final RD
Remedial Action Work Plan - Groundwater Remedy
||Submit Draft RAWP Groundwater Remedy Concurrent with Pre-Final RD 10/24/2014 8/5/2015
EPA Comments on RAWP NS 11/24/2014 10/6/2015
Submit Groundwater Remedy Final RAWP Concurrent with Final RD 12/15/2014 11/3/2015
Remedial Contractor Procurement
||Bid Package Preparation Groundwater Remedy NS 10/30/2014 11/10/2015
[Evaluate Bids / Recommendation NS 12/19/2014 12/15/2015
I
EPA Approval Groundwater Remedy Final RD and RAWP NS 1/15/2015 12/3/2015
Groundwater Remedial Action
Award RA Contract - Groundwater 45 days after EPA approval RAWP 3/1/2015 1/19/2016
Pre-Construction Inspection and Meeting 30 days after Award RA Contract 3/31/2015 2/17/2016
||Start of Construction 15 days after Pre-Con Meeting 4/14/2015 3/2/2016

1 Baseline schedule is the Planned schedule from Table 6-2 of the draft RDWP, August 2013.

NS means no schedule (timeframe) specified in UAO.
NA means the item was not included in the baseline schedule.

FMC OU Remedial Design and Remedial Action

July 2014









Rob J. Hartman
MWH Americas, Inc.
(801) 617-3256






From: Williams, Jonathan

To: McDonnell, Kimberlee
Subject: FW: [External] RE: Grading Plan and Appendices?
Date: Saturday, November 01, 2014 5:40:34 PM

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Tuesday, July 22, 2014 12:33 PM

To: Woodruff, Mary [USA]; Greutert, Ed [USA]

Cc: Keeton, Jeffrey [USA]

Subject: RE: [External] RE: Grading Plan and Appendices?

Yes, 1 pmis OK. I'll plan to meet Jeff Keeton in the Park Place Building lobby.

| will be handing off three binders, and a set of drawings, in addition to the CD. A small backpack
might be helpful.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Woodruff, Mary [USA] [mailto:woodruff mary@bah.com]
Sent: Tuesday, July 22, 2014 11:52 AM

To: Williams, Jonathan; Greutert, Ed [USA]
Cc: Keeton, Jeffrey [USA]
Subject: RE: [External] RE: Grading Plan and Appendices?

Hi Jonathan —
Jeff Keeton will be picking up the CDs. Does 1:00pm work for you?

Thanks,
Mary
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Mary X Woodruff
Booz | Allen | Hamilton

2300 Main Street, Suite 900
Kansas City, MO 64108
816.448.3256 (office)
515.441.9582 (mobile)

woodruff mary@bah.com

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Tuesday, July 22, 2014 1:29 PM

To: Greutert, Ed [USA]
Cc: Woodruff, Mary [USA]
Subject: [External] RE: Grading Plan and Appendices?

Thanks for offering to pick up the RDR, RAWP, Supporting Documents, and Design Drawings. They
arrived earlier this morning. Let me know who you will be sending over to EPA’s office today, and
when, so | can have your copy ready.

Jonathan Williams

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Greutert, Ed [USA] [mailto:greutert ed@bah.com]
Sent: Monday, July 21, 2014 9:50 AM

To: Williams, Jonathan
Cc: Woodruff, Mary [USA]
Subject: Grading Plan and Appendices?

Johnathan-

| just wanted to check on the status of the Revised Grading Plan and Appendices. | realized that they
will probably be too big to email so | suspect they might be arriving via fedex today. | wanted to let
you know | will be traveling today and if they show up, please let myself and Mary (cc’d) know and
we will send someone over to get the CD’s and get those distributed via our FTP site. We should be

able to do that today since we have BAH folks that work over on the 7™ floor of your building.

We will be able to consolidate the GWTS comments and have those to you tomorrow, but we are
not sure we can provide recommendations for changes for Ed Barth’s comments and Craig
Patterson’s comments as it might require talking to them about what they want done with respect
to their comments. Regardless, if that is the case we will give you a heads up on the EPA comments
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that we were not able to resolve the recommendations for by tomorrow COB. Please let me know if

you have any questions.

TX,

Ed Greutert, P.E.

Booz | Allen | Hamilton

Office: 206 652 3014
Mobile: 206 794 7526

greutert ed@bah.com
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From: Williams, Jonathan

To: McDonnell, Kimberlee
Subject: FW: you should have received a Fed Ex delivery today?
Date: Saturday, November 01, 2014 5:43:02 PM

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Tuesday, July 22, 2014 3:25 PM

To: Barbara Ritchie

Subject: RE: you should have received a Fed Ex delivery today?

The submittals arrived mid-morning today. The package appears to be complete. | provided a copy
to BAH at 1 pm PDT this afternoon, and EPA’s RCRA program a few minutes ago.

I’'m scheduled to be in the office the rest of this week and all of next week. | don’t have that many
meetings scheduled yet. My preference to talk would be sometime next Monday-Wednesday as |
might have more info to offer by then. But this week would be OK too. Let me know what
dates/times are best for you.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Barbara Ritchie [mailto:BARBARA.RITCHIE@fmc.com]
Sent: Monday, July 21, 2014 3:16 PM

To: Williams, Jonathan

Subject: you should have received a Fed Ex delivery today?

See attached. Please confirm receipt and provide any comments on schedule ASAP. What's your
availability to speak by phone in the next week to 10 days?
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Will Paul DesFosses and Cliff Merrill with CooperCM continue to be our oversight guys? Assume
you’'ll provide them planned schedule.






From: Williams, Jonathan

To: McDonnell, Kimberlee
Subject: FW: you should have received a Fed Ex delivery today?
Date: Saturday, November 01, 2014 5:45:12 PM

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Wednesday, July 23, 2014 12:27 PM

To: Meyer, Linda

Subject: FW: you should have received a Fed Ex delivery today?

If possible, | would like to have the broad contours of any RCRA program concerns with FMC’s RD
and RAWP submittal in mind before discussing their proposed RA schedule next Monday.

Also, there will be an internal (EPA, IDEQ, Sho-Ban Tribe) teleconference (scheduled every two
weeks) tomorrow 9-10 am. Do you want to participate? Are there any RCRA program “heads-up’
that you think | should provide to that group?

’

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Barbara Ritchie [mailto:BARBARA.RITCHIE@fmc.com]
Sent: Wednesday, July 23, 2014 7:19 AM

To: Williams, Jonathan

Subject: RE: you should have received a Fed Ex delivery today?

Suggest a time on Monday 7/28. I’'m generally open.

Hopefully that will give you a few days to try to look at calendars and we can finalize dates for
August.



mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=EB63580F70DD4D598779BB89417DEECC-WILLIAMS, JONATHAN

mailto:McDonnell.Kimberlee@epa.gov

mailto:williams.jonathan@epa.gov

mailto:BARBARA.RITCHIE@fmc.com



From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Tuesday, July 22, 2014 6:25 PM

To: Barbara Ritchie
Subject: RE: you should have received a Fed Ex delivery today?

The submittals arrived mid-morning today. The package appears to be complete. | provided a copy
to BAH at 1 pm PDT this afternoon, and EPA’s RCRA program a few minutes ago.

I’'m scheduled to be in the office the rest of this week and all of next week. | don’t have that many
meetings scheduled yet. My preference to talk would be sometime next Monday-Wednesday as |
might have more info to offer by then. But this week would be OK too. Let me know what
dates/times are best for you.

Jonathan Williams

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Barbara Ritchie [mailto:BARBARA.RITCHIE@fmc.com]
Sent: Monday, July 21, 2014 3:16 PM

To: Williams, Jonathan

Subject: you should have received a Fed Ex delivery today?

See attached. Please confirm receipt and provide any comments on schedule ASAP. What’s your
availability to speak by phone in the next week to 10 days?

Will Paul DesFosses and Cliff Merrill with CooperCM continue to be our oversight guys? Assume
you’ll provide them planned schedule.

Click here to report this email as spam.
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From: Sheldrake, Beth

To: McDonnell, Kimberlee
Subject: Lepic FOIA FW: Briefing paper for HQ for NTOC meeting
Date: Monday, November 10, 2014 8:33:58 AM

Beth Sheldrake | Unit Manager

U.S. Environmental Protection Agency | Region 10

Office of Environmental Cleanup

Superfund Site Cleanup Unit #1

p: 206.553.0220 | c: 206.890-1827 | sheldrake.beth@epa.gov

From: Vergeront, Julie

Sent: Wednesday, July 16, 2014 12:47 PM

To: Williams, Jonathan; Sheldrake, Beth

Cc: Boyd, Andrew

Subject: Briefing paper for HQ for NTOC meeting

Just checking to see if you have updated the FMC briefing paper Andy forwarded to you last week.

HQ has asked for it by today so they can update their managers for their meetings with Tribes next
week.

Since Dennis will be at some of the meetings as well, we will also be providing the updated briefing
papers on Simplot and FMC to Dennis.

Thanks,

Julie A. Vergeront
Assistant Regional Counsel
EPA Region 10

1200 Sixth Avenue, Suite 900
Seattle, WA 98101
206-553-1497
vergeront.julie@epa.gov

Confidential communication for internal deliberations only; attorney-client privilege, attorney work
product and/or enforcement privilege; do not distribute outside EPA or DOJ
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